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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
_, INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
June 1992

1. Prom'essDuringtheReportingPeriod

The following activitieswere accomplishedduringthe reportingperiod:

- Completed the site-wide Quality Assurance Project Plan (QAPjP), Health and
Safety Plan (HSP), and Sampling and Analysis Plan (SAP) for submittal as final
documents in July 1992.

- Completed the operable unit (OU) 6 field work plan for remedial investigations of
the wetlands area.

- Completed the OU2 work plan for additionalfield investigations.

::_ - Completed field investigations for OU 4 and additional tank and sump
investigations.

- Completed the draft North Base Area Hydrogeologicinvestigation and report.

- Continued preparation of the draft OU 2 and OU 4 feasibility study reports and
initiated preparation of the draft proposed plan for OU 4.

- Continued purchasing and contracting procedures for source control measures at
Site 14and 12 and construction of the concretepad for bioremediation. The Site 14
field work plan was revised and submitted.

- All plannedRemedialInvestigationfield activitieshave been completed and thefield
office has been demobilized.

2. ReportsSubmittedandMeetings

- A technical exchange meeting with MEW/NASA/Navy was held on June 16, 1992
at the Fairchild Building in Mountain View, California.

The quarterly meeting between EPA/MEW/NASA/Navywas held on June 17, 1992
at the Fairchild Building in Mountain View, California.

The Site 14field workplan was submitted in June 22, 1992.

- The North Base Area Hydrogeologic investigation report was submitted on June
29, 1992.

- A technical exchange meeting between NAVY/EPA/MEW/NASA was held June
30, 1992



3. Problems Encounteredand Resolutions

None

4. ReoortsandActivitiesfor theJuly/AugustS_bmit'tal

The monthlyregulatory agency meetingwas held on July 2, 1992.
:oi._

..... The monthly project managers/regulatory agency meeting will be held on June 22,
1992at DTSC in Berkeley.

The draft investigation report for additional site investigations will be submitted in
July 1992.

/: Constructionof the Site 14 source control measure will begin August 1992.

Work will continue on the OU 4 and OU 2 FeasibilityStudies.

Work will continue on the draft OU 1 and OU 5 Remedial InvestigationReports.

The draft feasibility study and proposed plan for OU 4 will be submitted August 3,
1992.

..-:

The draft final RI reports for OU 2 and OU 4 willbe submitted August 3, 1992.

_' 5. Planned Field Activities for June and July

Quarterly ground water samplingwill be conducted in August 1992.

- Field activities in support of OU 2 feasibility studies are expected to begin in
: August 1992.

6. Key Personnel Changes

- None

7. ChemicalLaboratory_Data Status Report

- Laboratory data from the February quarterly sampling of Navy CLEAN wells are
beingreceived, verified, and entered in the Navy CLEAN database.

- Laboratory data from additional site investigations, and OU4 investigations are
: beingreceived and verified.

8. Percentage of Project Completion

- Phase I tankremoval tasks - 100%complete

- Phase I tank location wells - 100%complete



Phase II tank removal tasks- 100%complete

,. PhaseII tank locationwells - 100%complete

- Final Phases I and 11Tank and Sump Report - 100% complete

- Building 29 Field Work Plan - 100%complete

- -- Building 29 Area FieldInvestigations- 100%complete

- Final Building 29 Area Report - 100%complete

- Sites 12 and 14Source ControlEvaluations - 100%complete

- Site 14 SouthField InvestigationTechnicalMemorandum - 100%complete

- Sites 12 and 14 SourceControl Designs - 100% complete

, - Sites 12 and 14Source Control Specifications- 100% complete

Final Sites 8 and 9 Source ControlEvaluation - 100% complete

'_ Site 9 Field Work Plan - 100% complete

Site9 Field Investigations- 100%complete

Site 9 Source ControlDesigns - 100%complete

Site9 Source Control InvestigationTechnical Memorandum - 100%complete

Abandonment of Known Wells - 100%complete

Investigationof SuspectWells - 100%complete

IS8 and IS9 FieldWork Plans - 100%complete

IS8 and IS9 Field Investigations - 100%complete

IS8 and IS9 Report - 100%complete

- Phase II Tank and Sump SoilsProfiling - 100%complete

- Phase II Tank and Sump Soil Disposal - 100% complete

- Soil TreatabilityTest Plans - postponed

- North Base Area Field Investigations - 100%complete

- North Base Area Field Investigations Report - 100%complete

- North Base Area AdditionalInvestigations Field Work Plan - 100%complete

_' - North Base Area AdditionalInvestigations- 100% complete



- Initial Screeningof TechnologiesOU 2 - 100%complete

- Initial Screeningof TechnologiesOU 4 - 100%complete

- Draft Feasibility Study OU 4 - 95% complete

- Draft ProposedPlan OU 4 - 80% complete

- Draft Feasibility StudyOU 2 - 20% complete

- Additional Site InvestigationField Work Plan - 100%complete

- Additional Site Investigations- 100%complete

- Site InvestigationReport - 40% complete

- Additional Tank and Sump InvestigationsFieldWork Plan - 100%complete

- OU 4 Field Work Plan - 100%complete

- Technical Memorandumon Nature and Extent of Contamination- 100%complete

- Technical Memorandumon Hydrogeology- 100%complete

- OU 2 Field Work Plan - 100%complete

- OU 6 Field Work Plan - 100%complete


